Rpt-ID: RCPESPRJ Georgia Date: 06/06/2014
User: vepps Department of Transportation Page 1 of 4
Estimate Summary By Project

Contract ID: B14585-13-000-0 Estimate Number: 0004 Pay Period: 05/01/2014
to 05/31/2014

Contract Location: Time Allowed: 293  Days
SR 520 @N OF 21ST AVE AND EXTENDING EAST OF SR 520 Elapsed Calender Days: 293  Days
Percent Time: 100.00
District: 4 Area: 05
Contractor:

REEVES CONSTRUCTION COMPANY Date Let: 06/21/2013

101 SHERATON CT. Date Awarded: 06/26/2013
Date Contract Executed: 08/06/2013
Date Notice to Proceed: 08/12/2013

MACON GA 31210-1155 Date Work Began: 02/18/2014

Phone: (478)474-9092 Date Time Stopped: 00/00/0000

Date Accepted: 00/00/0000

Escrow Agent: Adjusted Completion Date: 05/31/2014

Surety Co: LIBERTY MUTUAL INSURANCE COMPANY

Current Contract Amount $5,167,921.85 Counties:

Original Contract Amount $5,167,921.85 Dougherty

Funds Available $535,925.14

Percent Complete 89.63%

Project Current Original Project Percent Project
Number Project Amount Project Amount Funds Available | Complete Payable
M004499 $5,167,921.85 $5,167,921.85 $535,925.14 89.63% $1,569,863.76

Chief Engineer
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Pay Period: 05/01/2014

to 05/31/2014

Project Number:

Federal State Project Number:

M004499

M004499

SR 520 - MILL, PLMX RESF & SHLDR REHAB

Participating
Non-Participating

Total Earnings
Stockpiled Materials

Gross Earnings
Payment Adjustment 1
Payment Adjustment 2
Payment Adjustment 3
Other Adjustments
Retainage
Escrow Amount
Securities Encumbered
Liq Dam/Incent/Disincent

Total:

Total to Date

Prev to Date

$3,705,597.38 $2,449,706.37
$926,399.33 $612,426.58
$4,631,996.71 $3,062,132.95
$0.00 $0.00
$4,631,996.71 $3,062,132.95
$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$4,631,996.71

$3,062,132.95

Total Payable:

This Estimate

$1,255,891.01
$313,972.75
$1,569,863.76
$0.00
$1,569,863.76
$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$1,569,863.76



Rpt-ID: RCPESPRJ Georgia Date: 06/06/2014
User: vepps Department of Transportation Page 3 of 4
Estimate Summary By Project
Contract ID: B14585-13-000-0 Estimate Number: 0004 Pay Period: 05/01/2014
to 05/31/2014
Project Number M004499
Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0005 150-1000 TRAFFIC CONTROL - LS 1.000 .250
331431.000 .500
.750 $165,715.50 $248,573.25
M004499
0015 210-0200 GRADING PER MILE LM 4.500 .000
8150.000 2.979
2.979 $24,278.85 $24,278.85
0020 231-1250 MISCELLANEOUS CONSTRUCTION, UNPAVED R EA 103.000 54.000
EWAYS 41.000 5.000
59.000 $205.00 $2,419.00
0025 402-1802 RECYCLED ASPH CONC PATCHING, INCL BITUV TN 100.000 17.270
120.000 15.410
32.680 $1,849.20 $3,921.60
0035 402-4510 RECYCLED ASPH CONC 12.5 MM SUPERPAVE, (TN 49,772.000 33,558.542
R-MODIFIED BITUM MATL & H LIME 72.750 16,409.590
49,968.132 $1,193,797.67 $3,635,181.60
0040 413-1000 BITUM TACK COAT GL 28,650.000 24,171.000
3.000 11,552.000
35,723.000 $34,656.00 $107,169.00
0045 432-5010 MILL ASPH CONC PVMT, VARIABLE DEPTH SY 394,197.000 274,779.174
0.600 135,336.104
410,115.278 $81,201.66 $246,069.17
0050 456-2015 INDENTATION RUMBLE STRIPS - GROUND-IN-PL GLM 5.500 .000
1290.000 5.490
5.490 $7,082.10 $7,082.10
0175 700-6910 PERMANENT GRASSING AC 8.500 .000
101.000 7.385
7.385 $745.89 $745.89



Rpt-ID: RCPESPRJ Georgia

User: vepps Department of Transportation
Estimate Summary By Project
Contract ID: B14585-13-000-0 Estimate Number: 0004

Date: 06/06/2014

Page 4 of 4

Pay Period:

05/01/2014

to 05/31/2014

Project Number M004499

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0185 700-8000 FERTILIZER MIXED GRADE TN 1.700 .000
1215.000 .000
.000 $.00 $0.00
0200 713-3012 WOOD FIBER BLANKET, TP Il, SHOULDERS Sy 41,161.000 .000
0.400 35,742.222
35,742.222 $14,296.89 $14,296.89
0205 611-8050 ADJUST MANHOLE TO GRADE EA 78.000 61.000
760.000 36.000
97.000 $27,360.00 $73,720.00
0210 647-6300 LOOP DETECTOR, 6 FT X 40 FT, QUADRUPOLE EA 135.000 26.000
735.000 25.000
51.000 $18,375.00 $37,485.00
Category Amount: $1,569,563.76 $4,400,942.35
Category Number: 0020 HOURLY MILESTONE
8000 108-2000 LIQUIDATED DAMAGES PER HOUR HR .000 .000
1000.000 .300
.300 $300.00 $300.00
MILESTONE 06 - FAIL TO REOPEN LANES
SEE SPEC PROV SEC 108
Category Amount: $300.00 $300.00

Project Total Amount:

$1,569,863.76

$4,631,996.71



